Weekly Construction Report
Hatchery Creek Design/Build Project

Time Period:

August 10 - 15, 2015

Project No: 1305

Rain Days/Weather Conditions:

Rained ~0.75” on Monday (Rowena gauge) and were not able to work
Monday and Tuesday because the site was too wet. We worked
Wednesday through Saturday. Rained ~0.1” on Friday but did not prevent
work.

Personnel on-site:

EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Brad Redmon, Sherri
Arthur Trucking-John Arthur.

Equipment on-site:

Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 450 excavator,
Komatsu PC 220 long arm excavator (mobilized Tuesday), Terex TA27
articulated off-road dump truck (mobilized Thursday).

Material deliveries to project
site:

] Two 15’ wide rolls of non-woven geotextile.
] ~25 tons of spawning gravel.

Work performed the past week:

e Site #3/Step Pool Reach ~Sta. 156+25 to 158+50:
o Excavated soil that had washed into channel down to design
excavation grade. It required up to nine feet of excavation.
o Built floodplain berm at head of step pools with excavated
soil.
o Installed non-woven geotextile fabric and ~12” layer of shot
rock.
o Started installing 24” diameter rock layer over shot rock layer.
e Site #2/ Sta. 141+00 to 147+00:
o Pumped water out of channel.
o Relocated brush pile on Right Descending Bank.
o Started building riffle at 146+50.

Erosion & sediment controls
installed/maintained:
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o’

Turbidity current installed at Site #3.

Work scheduled for next week:

Excavate washed in soil on Site #3 and install geotextile and rock
from ~Sta. 158+50 to 160+50.
Continue building channel from 142+00 to 147+00.
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Work planned for two weeks
ahead:

2

Finish excavating soil from Site #3.
Start installing step pools at river and work upstream.
Build channel from 142+00 to 147+00.
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General Comments:

» The Wolf Creek Dam had been releasing high flows up until this
week, which prevented work in the channel on Site #3. The
USACE Nashville District was able to provide no flow from 6:00
a.m. to 2:00 p.m. most of this week which enabled Site #3 to be
dry enough to work. They plan to have a similar no flow release
for next Monday through Friday.

Prepared by: Eric Dawalt, P.E.

Date: 8-15-2015
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Installing logs along top of bank at Site #3/Step Pool reach in order for the long arm excavator to
have a stable platform from which to excavate washed in soil. (Picture taken at ~ Sta. 158+00
looking at left descending bank).

Excavating ~ 9 foot depth of washed in soil with long arm excavator on Site #3 at ~Sta. 158+00.
(Picture taken looking downstream towards Cumberland River).
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Installing ~12” layer of shot rock/class Il channel lining over geotextile. (Picture taken from ~Sta.
158+50 looking upstream).
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Four-foot layer of 24” diameter boulder installed over shot rock and geotextile. (Picture taken
from ~Sta. 159+50 looking upstream).



